
~ ARCADISBBL
Infrastructure, environment, facilities

Mr. Sam Chummar

Remedial Project Manager
USEPA Region 5
Superfund Division
Remedial Response Section #1
77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604

Subject:

Georgia-Pacific Corporation Time Critical Removal Action Monthly
Progress Report #12

Dear Mr. Chummar:

Attached is the twelfth monthly progress report for the Time Critical Removal Action
(TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property
and the former Hawthorne Mill Property (collectively referred to as the Mill
Properties). The Mill Properties are associated with the Allied Paper, Inc.lPortage
Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to
the Administrative Settlement Agreement and Order on Consent (AOC), Docket No.
V-W-'07-C-858, and covers activities from October 13,2007 through November 9,
2007.

Sincerely,

ARCADIS of New York, Inc.

~~fl~
Patrick N. McGuire
Associate

PNM/dmn
Enclosures

Imagine the result
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Mr. Sam Chummar

November 19, 2007

ARCADISBBL

Copies:

Eileen L. Fury, Esq., USEPA - Region 5
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Paul T. Bucholtz, MDEQ-RRD-Superfund
Daria W. Devantier, MDEQ-RRD-Superfund
Matthew Bowman, ARCADIS BBLES
Christie Sobol, ARCADIS BBL
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,. Significant Developments

Actions Performed

. None.

Analytical Data

. No new analytical data was obtained during this reporting period.

II. Developments Anticipated

Schedule of Actions to be Performed

. Comments on the Draft Final Report provided by the USEPA will be

addressed and the Final Report will be finalized and submitted to the

USEPA.

. Inspection of erosion controls will be performed during the next

reporting period.

Anticipated Problems

. None.

Planned Resolutions of Past or Anticipated Problems

~

. None.
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